

ORLANDO QUINCEAÑERA PLANNING TIMELINE

PARTY SPRINGS ENTERTAINMENT | ORLANDO QUINCEAÑERA PLANNING GUIDE

WHEN	WHAT TO FOCUS ON
12 to 18 months	Set budget and guest count. Choose possible dates. Tour venues. Discuss ceremony plans, court, padrinos and madrinas, and the traditions you want.
9 to 12 months	Book the venue and priority vendors such as DJ and MC, photographer, videographer, planner, caterer and choreographer. Begin dress shopping.
6 to 9 months	Work on invitations, decor, cake, court attire, hair and makeup, transportation, lighting, photo booth and effects. Begin waltz and surprise dance rehearsals.
3 to 6 months	Finalize formal dance songs, entrance details, traditions, must play music and do not play music. Lock custom music edits before choreography gets too far along.
1 to 2 months	Confirm RSVPs, seating, names and pronunciations, formalities, vendor timing and the final reception flow. Share the current timeline with every vendor who needs it.
Final week	Confirm the plan instead of reinventing it. Make sure the court knows where to be, music versions are final and everyone involved in a formal moment understands the cue.

FROM THE DJ BOOTH

Being organized matters more at a quinceañera than many families realize. There can be court introductions, blessings, family dances, symbolic ceremonies, choreography, performers and outfit changes. When everyone knows the plan and arrives on time, those moments feel special instead of rushed.